

PROGRESS & NEXT STEPS — SamInnova Portfolio

Where things stand

All planning decisions below are **locked in** — don't relitigate them, just build on them:

-  Identity/positioning finalized (see `01-PROJECT-CONTEXT.md`)
-  Tech stack: HTML/CSS/JS frontend, PHP + MySQL for Projects + admin panel
-  Bilingual FR/EN with localStorage-persisted toggle
-  Page structure: Home, About, Projects (dynamic), Skills, Experience, Contact
-  Admin panel scoped to Projects only (not the whole site)
-  Visual design system decided: dark navy/amber tech aesthetic, Space Grotesk + Inter + JetBrains Mono, animated node/schema signature graphic, scroll-reveal animations, infinite tech-logo marquee (devicon icons)
-  First design pass delivered: `home-preview.html` — a static, standalone preview of the Home page showing the full visual system (hero, animated schema graphic, tech marquee, project preview cards, CTA banner) with a working FR/EN toggle. This file is self-contained (open it directly in a browser, no server needed).

What's NOT done yet

- About, Skills, Experience, Contact pages (static, not yet built — same design system as Home)
- Projects page (dynamic PHP/MySQL version) — currently only placeholder cards exist on Home
- Admin panel (login, dashboard, CRUD forms)
- Database schema implementation (see `02-BUILD-SPEC.md` for the draft schema)
- Real project content — still using generic placeholders everywhere ("Description coming soon")
- Contact form backend decision (PHP mail vs. third-party service)
- Profile photo (optional, not provided yet)
- Final color/font isn't 100% "final final" — approved for now, but open to tweaks once more pages exist

Why we're building this way

- **Static pages first, one at a time** — explicitly requested: nothing built all at once, so the site can be reviewed and feel real page by page before backend work starts.
- **PHP + MySQL admin panel** — chosen over a headless CMS (like Decap/Netlify CMS) specifically because it matches Sam's real skill set and can itself be a talking point in interviews ("I built the CMS powering my own site").
- **Placeholder content policy** — real screenshots/links for Amogemio, Brasserie Artemis, SamiSpa, digital menus, and Gestion_Immo haven't been provided yet. Do not

invent details even as placeholders — see the hard rules in `01-PROJECT-CONTEXT.md`.

Next steps (pick up here)

1. Review `home-preview.html` — confirm the design direction still feels right, or flag changes
2. Build the About page next, matching the same design system
3. Then Skills, Experience, Contact (all static)
4. Only after all static pages exist: MySQL schema → PHP Projects page → admin panel
5. Swap in real project content whenever it's ready (screenshots, live links, GitHub links)

Files in this handoff

- `01-PROJECT-CONTEXT.md` — who Alpha is, real projects, content rules (the facts)
- `02-BUILD-SPEC.md` — stack, design system, page structure, admin panel spec (the how)
- `03-PROGRESS-AND-NEXT-STEPS.md` — this file
- `home-preview.html` — first working design preview (Home page)

If you're continuing this in Claude Code or another local tool: feed it all three `.md` files as context before asking it to build anything, so it doesn't drift from what's already decided.